

Kick-Off





Introduce team members

- Armando: Account Manager
- Aimee: Project Manager
- Isela: Administration



Introduce team members


- Ross: Fusion Brand General Manager
- Cole: Operations
- Celeste: Invoicing and Accounting
- Erich: IT Consulting


Project schedule

16 Jan - 22 Jan

23 Jan - 29 Jan

30 Jan - 05 Feb






06 Feb - 12 Feb

13 Feb - 19 Feb

20 Feb - 26 Feb

27 Feb - 05 Mar.





Prerequisites overview

- Access
 - VPN
 - FTP
 - Dolibarr and database credentials
 - Server details
- Resources availability
 - People
 - Production and Development instances)

Weekly reviews

- Every Tuesday, 10 am CST
- Zoom

https://us06web.zoom.us/j/84846325672?pwd=OFNicFhsNjlyTIBnWU03ak1SSVV1Zz09

Meeting ID: 848 4632 5672 Passcode: 418891



Non-working days

President's Day, February 20



Communication channels

- Armando
 - · aae@unboxerp.com
 - 7262048757 Ext: 111
- Aimee
 - agp@unboxerp.com
 - Chat: https://unboxcrm.my3cx.us/callus/#aimeegarcinava
- Support:
 - support@unboxerp.com
 - 7262048757 Option 2



Questions



Answers





Thanks

